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Exhibit A – WASD Infrastructure Projects in Procurement 
 

A. Awarded Contracts - NONE 
 

 

B. Projects Advertised – NONE 
 

C. Status Change - NONE 

 

Exhibit B – Capital Expenditures 
 

Exhibit B shows the preliminary capital expenditures for the month of September 2019 in the amount of 

$31,797,919 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $455,290,212. 

 

Exhibit C – Status of Consent Decree Projects 
 

Item Consent Decree Project Title Summary of Changes 

Current, Consent Decree Total Cost 

See highlighted cost changes in report. Project costs are updated monthly, based on 

actual expenditures.  See highlighted changes. 

Project Phase  

CD 1.04 Chlorine Building Phase change from DESIGN to PERMITTING 

CD 2.04 Headworks Plant 2 Phase change from CONSTRUCTION to 

COMPLETE/CLOSEOUT 

CD 2.11 Effluent Pump Station Phase change from PROCUREMENT to 

CONSTRUCTION 

Phase % Complete 

See highlighted percentage changes in report. Project phase % complete are updated monthly 

(changes highlighted), as projects progress to 

completion.   

Actual Compliance Date 

CD 2.04 Headworks Plant 2 08/13/19 

Remarks  

CD 2.04 Headworks Plant 2 Project reached Substantial Completion on 

August 13, 2019.  The project is currently in 

closeout. 
 


